NORTH SLOPE BOROUGH

DEPARTMENT OF CAPITAL IMPROVEMENT PROGRAM MANAGEMENT

P.O. Box 350 (5 éz’f/b

Barrow, Alaska 99723

Phone: 907-852-2611 or

Fax:

807-852-0250

907-852-0251 or
907-852-0257

October 17, 2000

Sam Kito, III

Denali Commission

510 L Street, Suite 410
Anchorage, Alaska 99501

RE: Point Hope Interior Plumbing Upgrades - Project No. 0007-DC1999-15
STATUS REPORT #3

Dear Mr. Kito:

This status report will cover the period from July 1, 2000 thru September 30, 2000.
Work has begun, however there will be no expenditures to claim at this time.
According to the grant agreement, utilization of local labor, and small, minority owned
and disadvantaged businesses has been encouraged. A spreadsheet showing statistics
for local hire and local revenues is attached for your use.

Is the project on schedule?

The project is on schedule -
Advertise for bids: May 2000
Contract award: August 2000
Upgrades completed by:  June 2001 - Though this is the originally
estimated completion date, it is expected that the 10 homes involving the
Denali Commission grant will be substantially complete by late fall 2000.

Is the project on budget?
There will be no expenditures to report against this grant for this period.

If you should require any additional information, please contact either Richard Reich
(907) 561-6605 or myself at (907) 852-0250, extension 239.

Sincerely,

Y)‘I’é,/'Grants Administrator

cc:  Richard Reich, Project Manager
Files



North Slope Borough, Village Water & Sewer Project
Point Hope Service Connections 2000

Local Hire Statistics

Total Local Week Ending Earnings
Employees | Employees 8/20/00 | 8/27/00 9/3/00 9/10/00 | 9/17/00 | Subtotal
Prime Contractor 15 11 $2,398.78 $3,818.94 $13,692.45 $20,03549 $17,864.13  $57,809.79
Subcontractor 5 3 $0.00 $1,5676.00 $4,043.84 $4,069.78 $7,125.04 $16,814.66
Subtotal 20 14 $2,398.78 $5,394.94 $17,73629 $24 10527 $24,989.17 $74,624.45
Local Hire = 70.0%
Additional Local Revenues
House Rental(s) $3,000.00 $3,800.00 $6,800.00
Truck Rental $825.00 $825.00 $1,650.00
Subtotal $3,000.00 $825.00 $3,800.00 $0.00 $825.00 $8,450.00
Total Contract Amount $1,462,270.00 Labor Other Total
Denali Commission Grant $122,000.00 $6,226 $705 $6,931
Total # of Homes in Contract 69




